COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 02/ 2001

ESTI MATE SUMVARY 11:11: 13
CONTI D C13210 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13210-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TIVE ALLOW 110 CALENDAR DAYS
SH 121: C 470 to Parkhill PERCENT TIME:  93.64 ORI G TIME ALLOW 110 CALENDAR DAYS
PROJIECT NO. STA 1211-053
WADSWORTH; C 470 TO PARKHILL
NAVE OF ROAD: SH 121
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 07/ 31/ 2001 DATE TI ME STARTED 04/16/2001
P. O BOX 4356 DATE LET 12/ 14/ 2000 DATE WORK BEGAN 04/ 16/ 2001
DATE AWARDED 01/18/ 2001 DATE TI ME STOPPED 08/10/2001
DATE CONTRACT EXECUTED  02/06/2001 DATE ACCEPTED 08/ 10/ 2001
ENGLEWOOD CO 80155-43!303 790- 9100 DATE NOTI CE TO PROCEED 04/ 16/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,720,570.51 PARTI Cl PATI NG $  5,046,422.42 $ 668, 539. 05
AWARD PRQJECT AMT: $  4,923,611.98 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 88. 229 TOTAL EARNI NGS 5,046, 422. 42 668, 539. 05
FUNDS AVAI LABLE: $ 674, 148. 09 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 046, 422. 42 668, 539. 05
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -11,377.25 -4,049. 06
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,035, 045. 17 664, 489. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 5,035, 045. 17 664, 489. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 664, 489. 99

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13210-BID ESTI MATE RUN 08/ 02/ 2001
PRQIECT: STA 1211-053 ESTI MATE NO 0004 11:11:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00001 CLEARI NG AND GRUBBI NG 1. 000 1.000
ACRE 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0010 202-00001 REMOVAL COF STRUCTURE 1.000 1. 000
EACH 0. 000 0. 00
850. 00000 1.000 850. 00
0015 202- 00035 REMOVAL OF PI PE 113. 000 113. 000
LF 0. 000 0. 00
10. 00000 113. 000 1, 130. 00
0020 202-00037 REMOVAL COF END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
200. 00000 1.000 200. 00
0025 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 703. 660 703. 660
SY 0. 000 0. 00
4.00000 703. 660 2,814.64
0030 202-00200 REMOVAL CF SI DEWALK 559. 920 525. 220
SY 10. 000 27.00
2.70000 535. 220 1, 445.09
0035 202-00201 REMOVAL OF CURB 1, 222. 800 1, 210. 800
LF 0. 000 0. 00
2.00000 1, 210. 800 2,421.60
0040 202-00203 REMOVAL COF CURB AND GUTTER 2,657. 400 2, 600. 400
LF 57. 000 114.00
2.00000 2,657. 400 5, 314.80
0045 202-00210 REMOVAL OF CONCRETE PAVEMENT 305. 000 260. 000
SY 0. 000 0. 00
6. 00000 260. 000 1, 560. 00
0050 202-00220 REMOVAL COF ASPHALT NAT 1,312. 000 65. 000
SY 1,247.000 4, 988. 00
4. 00000 1,312. 000 5, 248. 00
0055 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 156, 398. 000 156, 398. 000
SY 0. 000 0. 00

0. 65000 156, 398. 000 101, 658. 70



CONTI D C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13210- BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKI NG 29, 846. 000 5, 341. 000
SF 24,505. 000 29, 406. 00
1. 20000 29, 846. 000 35, 815. 20
0065 202-00810 *REMOVAL OF GROUND SI GN 123. 000 123. 000
EACH 0. 000 0.00
25. 50000 123. 000 3, 136. 50
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 205. 000 1, 163. 000
LF 0. 000 0.00
3. 40000 1, 163. 000 3, 954, 20
0075 202-01300 *REMOVAL OF END ANCHORAGE 24. 000 23.000
EACH 0. 000 0.00
117. 30000 23. 000 2,697. 90
0080 202-04005  CLEAN VALVE BOX 4.000 4.000
EACH 0. 000 0.00
150. 00000 4.000 600. 00
0085 202-05150  * SANDBLASTI NG 22, 396. 000 22, 396. 000
SF 0. 000 0.00
0. 51000 22, 396. 000 11, 421. 96
0090 203-00060  EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 2, 411. 000 1, 044. 000
oy 1, 293. 000 20, 688. 00
16. 00000 2, 337. 000 37, 392. 00
0095 203-01500  BLADI NG 44.500 32.500
HOUR 0. 000 0.00
100. 00000 32.500 3, 250. 00
0100 203-01597  POTHOLI NG 33. 000 15. 000
HOUR 0. 000 0.00
200. 00000 15. 000 3, 000. 00
0105 207-00205 TOPSOI L 10, 939. 000 4,134. 600
o 6, 694. 400 100, 416. 00
15. 00000 10, 829. 000 162, 435, 00
0110 208-00011  ERCS| ON BALES (WEED FREE) 418. 000 317. 000
EACH 50. 000 900. 00

18. 00000 367. 000 6, 606. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13210-BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00020 *SILT FENCE 1, 847. 000 1, 847. 000
LF 0. 000 0.00
2.50000 1, 847. 000 4,617.50
0120 210-00815  *RESET SI GN PANEL 15. 000 12. 000
EACH 3.000 306. 00
102. 00000 15. 000 1, 530. 00
0125 210-01000 *RESET FENCE 0. 000 0. 000
LF 0. 000 0.00
3. 62000 0. 000 0. 00
0130 210-01130 *RESET GUARDRAI L TYPE 3 3, 139. 000 1, 687. 000
LF 1, 452. 000 13, 474. 56
9. 28000 3, 139. 000 29,129.92
0135 210-01200 *RESET END ANCHORAGE 8. 000 4. 000
EACH 4. 000 1, 876. 80
469. 20000 8. 000 3, 753. 60
0140 210-04010  ADJUST MANHOLE 3. 000 3. 000
EACH 0. 000 0. 00
475. 00000 3. 000 1, 425. 00
0145 210-04015 MODI FY MANHOLE 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0150 210-04020  *MODI FY | NLET 4. 000 3. 000
EACH 1. 000 2,500. 00
2,500. 00000 4. 000 10, 000. 00
0155 210-04050 ADJUST VALVE BOX 8. 000 8. 000
EACH 0. 000 0.00
225. 00000 8. 000 1, 800. 00
0160 212-00006  *SEEDI NG ( NATI VE) 19. 930 0. 000
ACRE 0. 000 0. 00
668. 10000 0. 000 0. 00
0165 213-00002 *MUILCH NG (WEED FREE HAY) 17. 040 0. 000
ACRE 0. 000 0.00
343. 74000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13210-BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 213-00061  *MJILCH TACKI FI ER 2, 556. 000 0. 000
LB 0. 000 0.00
1. 89000 0. 000 0. 00
0175 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 2, 293. 000 0. 000
sy 0. 000 0. 00
5. 56000 0. 000 0. 00
0180 216-00037  *SO L RETENTI ON BLANKET ( COCONUT) 3, 243. 000 0. 000
5% 0. 000 0.00
1. 35000 0. 000 0. 00
0185 304-06007 AGGREGATE BASE COURSE (CLASS 6) 46. 000 0. 000
cy 46. 000 1, 334. 00
29. 00000 46. 000 1, 334. 00
0190 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 158. 030 53. 650
TON 104. 380 14, 905. 46
142. 80000 158. 030 22, 566. 68
0195 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,376. 290 2,528. 290
TON 637. 440 39, 138. 82
61. 40000 3, 165. 730 194, 375. 82
0200 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 720. 400 674. 400
GAL 411. 000 419. 22
1. 02000 1, 085. 400 1,107.11
0205 412-00000 FURNI SH CONCRETE PAVEMENT 4, 605. 000 4,533. 000
cy 0. 000 0. 00
65. 00000 4,533. 000 294, 645. 00
0210 412-00600 * CONCRETE PAVEMENT (6 | NCH) 147, 421. 030 145, 820. 700
5% 1, 600. 330 31, 206. 44
19. 50000 147, 421. 030 2,874, 710. 09
0215 412-00605 *CONCRETE PAVEMENT (6 | NCH) (FAST TRACK) 7, 355. 000 7, 355. 000
sy 0. 000 0. 00
19. 50000 7, 355. 000 143, 422. 50
0220 412-00950 *CONCRETE PAVEMENT (9-1/2 | NCH) 633. 000 315. 000
5% 318. 000 11, 184. 06
35. 17000 633. 000 22,262.61



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13210- BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 601-01050 CONCRETE CLASS B (WALL) 7.750 0. 000
cY 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
0230 603-02185  23X14 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE I N 113. 000 113. 000
PLACE)
LF 0. 000 0.00
45. 00000 113. 000 5, 085. 00
0235 603-05118  23X14 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 1. 000 1. 000
EACH 0. 000 0.00
700. 00000 1. 000 700. 00
0240 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 374.000 1, 300. 000
LF 877.000 11, 488. 70
13. 10000 2,177.000 28, 518. 70
0245 606-01320 *END ANCHORAGE TYPE 3B 0. 000 0. 000
EACH 0. 000 0.00
408. 00000 0. 000 0. 00
0250 606-01340 *END ANCHORAGE TYPE 3D 7. 000 4. 000
EACH 3.000 1, 485. 00
495. 00000 7.000 3, 465. 00
0255 606-02003 *END ANCHORAGE ( NONFLARED) 15. 000 8. 000
EACH 7.000 11, 102. 00
1, 586. 00000 15. 000 23, 790. 00
0260 607-11580 *FENCE ( TEMPORARY) 1, 680. 000 1, 680. 000
LF 0. 000 0.00
4. 75000 1, 680. 000 7, 980. 00
0265 608-00000 CONCRETE S| DEWALK 1, 094. 300 354. 000
sy 740. 300 13, 325. 40
18. 00000 1, 094. 300 19, 697. 40
0270 608-00010 CONCRETE CURB RAMP 195. 200 113. 200
sy 82. 000 2, 050. 00
25. 00000 195. 200 4, 880. 00
0275 608-00026  CONCRETE Bl KEWAY (6 | NCH) 10. 000 0. 000
Sy 0. 000 0.00
28. 00000 0. 000 0. 00



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13210- BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 608-10000 Sl DEWALK DRAIN 5. 000 0. 000
LF 5. 000 1, 300. 00
260. 00000 5. 000 1, 300. 00
0285 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 110. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00
0290 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2, 844. 500 1, 746. 000
LF 1, 098. 500 10, 985. 00
10. 00000 2, 844. 500 28, 445. 00
0295 609-21021 CURB AND GUTTER TYPE 2 (SECTION I I-M 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0300 609-40010 CURB TYPE 4 (SECTION B) 2,551. 000 0. 000
LF 2,551. 000 10, 204. 00
4. 00000 2,551. 000 10, 204. 00
0305 609-60011 *CURB TYPE 6 (SECTION M 1, 731. 000 0. 000
LF 1, 731. 000 8,828.10
5. 10000 1, 731. 000 8, 828. 10
0310 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 19, 879. 000 0. 000
SF 11, 263. 000 50, 683. 50
4.50000 11, 263. 000 50, 683. 50
0315 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE I) 155. 000 0. 000
EACH 0. 000 0.00
23. 46000 0. 000 0. 00
0320 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 210. 000 0. 000
EACH 0. 000 0.00
23. 46000 0. 000 0. 00
0325 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 48. 000 0. 000
EACH 0. 000 0.00
24. 48000 0. 000 0. 00
0330 614-00011  *SI GN PANEL (CLASS I) 261. 280 0. 000
SF 269. 000 4,390. 08
16. 32000 269. 000 4,390. 08



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13210-BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11:13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 614-00012  *SIGN PANEL (CLASS I1) 758. 690 0. 000
SF 804. 000 14, 761. 44
18. 36000 804. 000 14, 761. 44
0340 614-00013  *SIGN PANEL (CLASS I11) 100. 000 0. 000
SF 100. 000 1, 632. 00
16. 32000 100. 000 1, 632. 00
0345 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 390. 500 0. 000
LF 442,500 9, 027. 00
20. 40000 442. 500 9, 027. 00
0350 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 730. 000 0. 000
LF 757. 000 25, 480. 62
33. 66000 757. 000 25, 480. 62
0355 614-72887 *M CROWAVE VEHI CLE RADAR DETECTOR 17. 000 17. 000
EACH 0. 000 0.00
5, 406. 00000 17. 000 91, 902. 00
0360 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 750
LS 0.150 6, 000. 00
40, 000. 00000 0. 900 36, 000. 00
0365 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
136, 155. 00000 1. 000 136, 155. 00
0370 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0. 00
5, 000. 00000 0. 750 3, 750. 00
0375 627-00001  * PAVEMENT MARKI NG PAI NT 579. 000 553. 000
GAL 3. 000 260. 10
86. 70000 556. 000 48, 205. 20
0380 627-00005 *EPOXY PAVEMENT MARKI NG 320. 000 0. 000
GAL 320. 000 27, 744. 00
86. 70000 320. 000 27, 744. 00
0385 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 4,776. 000 0. 000
SF 4,776. 000 38,972. 16
8. 16000 4,776.000 38, 972. 16



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13210-BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211-053 ESTI MATE NO. 0004 11:11: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 139. 500 0. 000
VORD- SYMBOL
( ) SF 139. 500 2,703.51
19. 38000 139. 500 2,703.51
0395 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 7,010. 000 0. 000
XWALK- STOP
( SF 7,010. 000 57, 201. 60
8. 16000 7,010. 000 57, 201. 60
0400 629-01050  *MONUVENT BOX 0. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0405 629-01110 *LOCATE MONUMENTS 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0. 00
0410 629-01210  *ADJUST MONUMENT BOX 4. 000 4. 000
EACH 0. 000 0.00
250. 00000 4. 000 1, 000. 00
0415 630-00000 *FLAGG NG 4, 735. 000 3, 332. 000
HOUR 1, 088. 500 23, 315. 67
21.42000 4, 420. 500 94, 687. 11
0420 630-00002 *TRAFFI C CONTROL SUPERVI SOR 107. 000 63. 000
DAY 24. 000 9, 302. 40
387. 60000 87. 000 33,721.20
0425 630-00003  *UNI FORVED TRAFFI C CONTROL 12. 000 12. 000
HOUR 0. 000 0.00
32. 64000 12. 000 391. 68
0430 630-00007 *TRAFFI C CONTROL | NSPECTI ON 18. 000 13. 000
DAY 4. 000 489. 60
122. 40000 17. 000 2, 080. 80
0435 630-00025 *TRAFFI C CONTROL VEHI CLE 12. 000 10. 800
HOUR 0. 000 0.00
25. 50000 10. 800 275. 40
0440 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 31. 000 27.900
EACH 0. 000 0.00
204. 00000 27.900 5, 691. 60



CONTI D C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13210- BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 49. 000 44.100
EACH 0. 000 0. 00
76. 50000 44.100 3,373.65
0450 630-80342  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SI ZE B) 166. 000 149. 400
EACH 0. 000 0.00
122. 40000 149. 400 18, 286. 56
0455 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 6. 000 5. 400
EACH 0. 000 0. 00
127. 50000 5. 400 688. 50
0460 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 711. 500 640. 350
SF 0. 000 0.00
17. 34000 640. 350 11, 103. 67
0465 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYPE
) EACH 0. 000 0. 00
1, 020. 00000 2.700 2,754. 00
0470 630-80359  *PORTABLE MESSAGE S| GN PANEL 185. 000 185. 000
DAY 0. 000 0.00
102. 00000 185. 000 18, 870. 00
0475 630-80360  *DRUM CHANNELI ZI NG DEVI CE 269. 000 242.100
EACH 0. 000 0. 00
30. 60000 242.100 7, 408. 26
0480 630-80370 CONCRETE BARRI ER ( TEMPORARY) 450. 000 405. 000
LE 0. 000 0.00
18. 00000 405. 000 7,290. 00
0485 630-80380 *TRAFFI C CONE 276. 000 248. 400
EACH 0. 000 0. 00
12. 24000 248. 400 3, 040. 42
0490 630-80391  *CHANNELI ZI NG DEVI CE (FI XED) 742.000 667. 800
EACH 0. 000 0.00
47. 94000 667. 800 32,014. 33
0495 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
LS 0. 000 0. 00

4,590. 00000 0. 000 0. 00



CONTI D C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13210- BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85010 I MPACT ATTENUATOR ( TEMPORARY) 2.000 1.800
EACH 0. 000 0. 00
6, 000. 00000 1.800 10, 800. 00
0505 630-86800 *TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 700
LS 0. 000 0.00
28, 050. 00000 0.700 19, 635. 00
0510 700-70010 F/ A M NOR CONTRACT REVI SI ONS 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0515 700-70014 F/ A 1 NCENTI VE FOR COWPLETI ON ( TI ME) 12, 000. 000 0. 000
F A 12, 000. 000 12, 000. 00
1. 00000 12, 000. 000 12, 000. 00
0520 700-70022 F/A QIT PILCT 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0525 700-70023 F/ A ON- THE- JOB TRAI NEE 133. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0535 700-70035 F/ A RESTORE LANDSCAPI NG 10, 449. 910 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0540 700-70035 F/ A ROADWAY SMOCTHNESS 31, 567. 460 0. 000
F A 31, 567. 460 31, 567. 46
1. 00000 31, 567. 460 31, 567. 46
0560 700-70002 F/ A ANTI Cl PATED CMO 151, 378. 900 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0565 607-21300 FENCE BARRI ER MP 816. 000 0. 000
LF 816. 000 4, 039. 20

4. 95000 816. 000 4, 039. 20



CONTI D: C13210 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13210- BI D ESTI MATE RUN 08/ 02/ 2001
PRQJECT: STA 1211- 053 ESTI MATE NO 0004 11:11: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0570 900- 00014  ADDED | TEM (LUMP SUM) / 1. 000 1. 000
LS 0. 000 0.00
8, 317. 20000 1. 000 8,317. 20
0575 900- 00014  ADDED | TEM (LUMP SUM) / 1. 000 1. 000
LS 0. 000 0.00
2, 937. 50000 1. 000 2,937.50
0580 625-00001  CONST SURVEYI NG (HOUR) MCR 100- 4 12. 000 0. 000
HOUR 12. 000 1, 200. 00
100. 00000 12. 000 1, 200. 00
0585 900-00014  ADDED | TEM (LUMP SUM/ MCR 100-5 RAI SE SPAN W RES 1. 000 0. 000
LS 1. 000 2,116.15
2,116. 15000 1. 000 2,116. 15
0590 900- 00014  ADDED | TEM (LUMP SUM/ TEMPORARY ROTOM LLI NG RAMPS 1. 000 0. 000
LS 0. 000 0.00
35, 214. 00000 0. 000 0. 00

CAT NO0400

0545 620- 00002

0550 620-00012

0555 620- 00020

CAT 0200 CURRENT AMI $ 5,707,570.51$% 668,539.05$% 5,033, 422. 42
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0400 CURRENT AMT $ 13,000.00 $ 0.00% 13, 000. 00
PRQJECT TOTAL CURRENT AMI $ 5,720,570.51% 668, 539.05$ 5,046, 422. 42



